COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2015

ESTI MATE SUMVARY 12: 55: 50
CONTI D C19652 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19652- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0  DAYS TIME ALLOW 9/17/2015 FI XED COVPLETI ON DATI
|-25 NORTH OF TRI NI DAD PERCENT TI ME: 26.32 ORI G TIME ALLOW 9/17/2015 FIXED COVPLETI ON DAT
PRQJECT NO | MD251- 343
|-25 NORTH OF TRI NI DAD
NAVE OF RQAD:
PRQJECT COUNTI ES: LAS ANI MAS
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 04/ 30/ 2015 DATE TI ME STARTED 03/12/2015
14802 W 44th AVENUE DATE LET 02/ 05/ 2015 DATE WORK BEGAN
DATE AWARDED 02/ 23/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 10/ 2015 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 03/ 12/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,696, 890. 59 PARTI Cl PATI NG $ 1,322, 952. 67 $ 1, 246, 816. 32
AWARD PRQIECT AMT: $ 5,220, 211.87 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 23.22% TOTAL EARNI NGS 1,322, 952. 67 1,246, 816. 32
FUNDS AVAI LABLE: $  4,373,937.92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,322, 952. 67 1, 246, 816. 32
TOTAL CLAI ME: $ 0. 00 RETAI NAGE - 35, 563. 58 -33,279. 49
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 1, 287, 389. 09 1,213, 536. 83
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 287, 389. 09 1,213, 536. 83
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,213, 536. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19652

PCN: 19652-BI D

PRQJECT: 1 MD251- 343

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00220

*Renoval of Asphalt Mat

0015 202-00240

0020 202-01130

*Renoval of Quardrail Type 3

0025 202-01300

*Renoval of End Anchor age

0030 203-00060

0035 203-01597

Pot hol i ng

0040 203-01622

Sweepi ng (Wth Pickup Broon)

0045 207-00205

Topsoi |

0050 208-00045

*Concrete Washout Structure

0055 208-00070 Vehi cl e Tracki ng Pad

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

338. 000
EACH
4.16000
119. 000
SY
26. 00000
286, 283. 000
SY
1. 48000
3, 333. 000
LF
1. 85000
28. 000
EACH
105. 55000
1, 155. 000
CcY
18. 70000
20. 000
HOUR
181. 98000
40. 000
HOUR
311. 97000
269. 000
cY
66. 64000
1. 000
EACH
1, 039. 90000
0. 000
EACH

1, 559. 85000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
68, 388. 700
68, 388. 700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 155. 000
1, 155. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 04/ 30/ 2015

12: 55: 50
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
101, 215. 28
101, 215. 28
0. 00
0. 00
0. 00
0. 00
21, 598. 50
21, 598. 50
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 039. 90
1, 039. 90
0. 00
0. 00



CONTI D C19652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19652- BI D ESTI MATE RUN 04/ 30/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO 0002 12: 55: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
103. 99000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
207. 98000 0. 000 0. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
77.99000 0. 000 0. 00
0080 208- 00205 Erosi on Control Supervisor 75. 000 1.500
HOUR 10. 500 1, 091. 90
103. 99000 12. 000 1, 247. 88
0085 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
3, 119. 70000 0. 000 0. 00
0090 240-00010 *Renoval of Nests 15. 000 0. 000
HOUR 15. 000 780. 00
52. 00000 15. 000 780. 00
0095 240-00020 *Netting 2,222.000 0. 000
SY 2,222.000 16, 176. 16
7.28000 2,222.000 16, 176. 16
0100 304- 09000 Aggregate Base Course (Special) 1, 690. 000 0. 000
CcY 0. 000 0. 00
38. 85000 0. 000 0. 00
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 250. 000 0. 000
TON 0. 000 0. 00
185. 97000 0. 000 0. 00
0110 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 41, 882. 770 0. 000
TON 10, 166. 040 825, 990. 75

81. 25000 10, 166. 040 825, 990. 75



CONTI D C19652

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19652- BI D ESTI MATE RUN 04/ 30/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO 0002 12: 55: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 411-10255 Enul sified Asphalt (S| ow Setting) 14, 463. 000 0. 000
GAL 0. 000 0. 00
3.33000 0. 000 0. 00
0120 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,711. 500 0. 000
LF 0. 000 0. 00
14. 78000 0. 000 0. 00
0125 606-01340 *End Anchorage Type 3D 14. 000 0. 000
EACH 0. 000 0. 00
633. 30000 0. 000 0. 00
0130 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 899. 90000 0. 000 0. 00
0135 606-01380 *Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
1, 134. 66000 0. 000 0. 00
0140 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,322.10000 0. 000 0. 00
0145 606- 02005 *End Anchor age (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
2,111. 00000 0. 000 0. 00
0150 612-00001  *Delineator (Type I) 296. 000 0. 000
EACH 0. 000 0. 00
20. 80000 0. 000 0. 00
0155 612-00002  *Delineator (Type I1) 43. 000 0. 000
EACH 0. 000 0. 00
21. 84000 0. 000 0. 00
0160 612-00003  *Delineator (Type II1) 75. 000 0. 000
EACH 0. 000 0. 00
22.88000 0. 000 0. 00
0165 614-80385 *Runble Strip 99, 686. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00



CONTI D C19652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19652- BI D ESTI MATE RUN 04/ 30/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO 0002 12: 55: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 625-00000 *Construction Surveying 1. 000 0.540
LS 0. 000 0. 00
10, 399. 01000 0. 540 5, 615. 47
0175 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 137, 500. 00
275, 000. 00000 0. 500 137, 500. 00
0180 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 500 3,639. 66
7,279. 31000 0. 500 3,639. 66
0185 627-00001 *Pavement Mar ki ng Pai nt 891. 000 0. 000
GAL 177.500 6, 276. 40
35. 36000 177.500 6, 276. 40
0190 627-00005 *Epoxy Pavement Mar ki ng 57. 000 0. 000
GAL 0. 000 0. 00
131. 03000 0. 000 0. 00
0195 627-00007 *Epoxy Pavenent Marking (Special) 651. 000 0. 000
GAL 0. 000 0. 00
176. 78000 0. 000 0. 00
0200 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 182. 000 0. 000
Li ne
) SF 0. 000 0. 00
19. 76000 0. 000 0. 00
0205 630- 00000 *Fl aggi ng 3, 300. 000 0. 000
HOUR 594. 000 12, 355. 20
20. 80000 594. 000 12, 355. 20
0210 630- 00007 *Traffic Control Inspection 68. 000 2. 000
DAY 13. 000 3,379.74
259. 98000 15. 000 3,899.70
0215 630-00012 *Traffic Control Managenent 110. 000 2. 000
DAY 15. 000 12, 478. 80
831. 92000 17. 000 14, 142. 64
0220 630- 80001 *Fl ashi ng Beacon (Portabl e) 19. 000 5. 500
EACH 4. 000 2,911.72

727.93000 9. 500 6,915. 34



CONTI D C19652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19652- BI D ESTI MATE RUN 04/ 30/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO 0002 12: 55: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
571. 95000 0. 000 0.00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 62. 000 3. 000
EACH 8. 000 499. 12
62. 39000 11. 000 686. 29
0235 630- 80342 *Construction Traffic Sign (Panel Size B) 162. 000 7.500
EACH 26. 500 1,928. 94
72.79000 34. 000 2,474.86
0240 630-80343 *Construction Traffic Sign (Panel Size O 52. 000 0. 000
EACH 14.500 1, 130. 86
77.99000 14.500 1, 130. 86
0245 630-80348 *Construction Infornation Sign 4. 000 1. 000
EACH 0. 000 0. 00
530. 35000 1. 000 530. 35
0250 630- 80355 *Portabl e Message Sign Panel 4.000 1. 000
EACH 0. 000 0. 00
7,799. 26000 1. 000 7,799. 26
0255 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yPe) EACH 1. 500 3,119.70
2,079. 80000 1. 500 3,119.70
0260 630- 80360 *Drum Channel i zi ng Devi ce 140. 000 0. 000
EACH 2.000 52. 00
26. 00000 2.000 52.00
0265 630-80380 *Traffic Cone 36" 600. 000 0. 000
EACH 150. 000 3, 120. 00
20. 80000 150. 000 3, 120. 00
0270 630-80510 *Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
10, 918. 96000 0. 000 0. 00
0275 630-85041 *Mobi | e Attenuat or 240. 000 0. 000
DAY 18. 000 4,679. 64

259. 98000 18. 000 4,679. 64



CONTI D C19652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19652- BI D ESTI MATE RUN 04/ 30/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO 0002 12: 55: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 4,015. 460 4, 015. 46
1. 00000 4, 015. 460 4, 015. 46
0300 700-70018 F/ A Roadway Snoot hness | ncentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 95, 000. 000 0. 000
FA 4,442. 320 4,442. 32
1. 00000 4,442. 320 4,442. 32
0310 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 448. 000 448. 00
1. 00000 448. 000 448. 00
0315 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,549,031.45% 1,169,870.05% 1,190, 891. 62
CAT NOO0301 O 18-BX

0325 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 84. 000 0. 000
SY 84. 000 29, 263. 08
348. 37000 84. 000 29, 263. 08



CONTI D: C19652 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19652-BI D ESTI MATE RUN 04/ 30/ 2015
PRQJECT: | MD251- 343 ESTI MATE NO. 0002 12:55: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 O 18-BX
0330 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 1. 000 0. 000
Sy 1.000 545. 95
545. 95000 1. 000 545. 95
0335 206- 00065 *Structure Backfill (FlowFill) 6. 200 0. 000
cY 6. 200 1, 450. 68
233. 98000 6. 200 1, 450. 68
0340 601- 06100 *Concrete (Patching) 4.940 0. 000
cy 4. 940 12,842.77
2,599. 75000 4.940 12,842.77
0345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 64000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 44,102.48 % 44,102.48 $ 44,102. 48
CAT NO0302 O 18-CC
0350 202-00240 Renoval of Asphalt Mat (Pl aning) 652. 000 0. 000
Sy 326. 000 482. 48
1. 48000 326. 000 482. 48
0355 206- 00065 *Structure Backfill (FlowFill) 5. 700 0. 000
cY 5. 700 1,333.69
233. 98000 5.700 1,333.69
0360 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 71.760 0. 000
TON 35. 880 2,915. 25
81. 25000 35. 880 2,915. 25
0365 518-03000 *Sawi ng and Seal i ng Bridge Joint 176. 000 0. 000
LF 0. 000 0. 00
18. 72000 0. 000 0. 00
0370 601- 06100 *Concrete (Patching) 1. 000 0. 000
(e 0. 000 0. 00
2,599. 75000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 14,023.62 % 4,731.42 % 4,731. 42
CAT NO0303 O 18-BZ
0375 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 530. 000 0. 000
5% 530. 000 10, 976. 30
20. 71000 530. 000 10, 976. 30



CONTI D C19652

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 19652-BI D ESTI MATE RUN 04/ 30/ 2015
PRQJECT: 1 MD251- 343 ESTI MATE NO 0002 12:55: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 O 18-BZ
0380 206- 00065 *Structure Backfill (FlowFill) 10. 700 0. 000
cY 10. 700 2,503. 59
233. 98000 10. 700 2,503.59
0385 403- 34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 87. 800 0. 000
TON 43. 900 3, 566. 88
81. 25000 43. 900 3, 566. 88
0390 515-00120 *Wat er proof i ng (Menbr ane) 532. 000 0. 000
5% 532. 000 11, 065. 60
20. 80000 532. 000 11, 065. 60
0395 518-03000 *Sawi ng and Seal i ng Bridge Joint 157. 000 0. 000
LF 0. 000 0. 00
18. 72000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 34,618.28 $ 28,112.37$ 28, 112. 37
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0400 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 798. 02000 1. 000 20, 798. 02
0405 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 718. 22000 1. 000 18, 718. 22
0410 620-00015 Fi el d Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0. 00
10, 399. 01000 1. 000 10, 399. 01
0415 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5,199. 51000 1. 000 5,199.51
CAT 0400 CURRENT AMI  $ 55,114.76 $ 0.00$ 55, 114. 76

PRQJECT TOTAL CURRENT AMI $ 5,696,890.59$ 1,246,816.32$ 1,322, 952.65



